

Reson8 Platform — Phase 1 Execution Plan

Foundation + Reson8 Core + ORA Elections

Prepared by: ID8 Media · Product Engineering
Date: June 2026
Version: 2.0 — Revised for 2-person team

1. Team & Velocity

Team Composition

Role	Primary Responsibility	Dev Contribution
Tech Engineer	Backend · APIs · Integrations · Architecture · Deployment	10 dev-days / sprint
Product Engineer	Requirements · Frontend/UI · Configuration · UAT · Delivery	3 dev-days / sprint

Effective development velocity: 13 dev-days per sprint

Velocity Comparison

Team Configuration	Dev-Days / Sprint	Phase 1 Duration
Original (TM + 2 Senior Devs + Product + PM)	26	2 months
	13	4 months

Team Configuration	Dev-Days / Sprint	Phase 1 Duration
Revised (Tech Engineer + Product Engineer)		

The scope of Phase 1 is unchanged. The timeline doubles. No shortcuts are taken on Core — a weak Core delays every module that follows it.

2. Phase 1 Scope

Committed (64 features)

Layer	Feature Groups	Features
Sentra Engine	All 12 engine capabilities — always active	12
Reson8 Core	Editorial Chain · Vizrt Integration · Control Room · AI Content · Auth & Security · Performance	29
ORA — System Setup	Election config · Candidate & party databases · Constituency mapping · Results feed · Thresholds · Templates	8
ORA — Live Results	Vote count · Seat tally · Lead/trail · Constituency drill-down · Validation · Comparative	7
ORA — Interactive Map	National map · Regional drill-down · Party colour fills	3

Layer	Feature Groups	Features
ORA — Election Preparations	Historical data · Polling integration · Template pre-load	3
ORA — Breaking News	Elections breaking feed · Results threshold alert	2
Total Committed		64

Stretch — Sprint 8 if capacity allows (+8 features → 72)

Feature Group	Features
ORA — Entity Profiles	Candidate card · Party card · Candidate social sentiment · Candidate media presence
ORA — Social Sentiment	Election social listening · Candidate sentiment comparison · Party sentiment trend · Hashtag tracking

3. Division of Work

The two roles have a clear, non-overlapping lane. No coordination overhead, no stepping on each other's work.

Tech Engineer owns	Product Engineer owns
Backend logic · API endpoints · state machines	Frontend UI · forms · dashboards · display components
Database schema · queries · migrations	Configuration UIs · wizard flows · admin panels
Sentra Engine client + all AI integrations	Notification system UI · alert displays
Vizrt SDK binding + scene data push	Vizrt template library preparation + scene field mapping
Election results feed connector (FAL)	Editorial queue UI · approval screens · operator buttons
Auth + RBAC backend (JWT · 2FA · SSO)	Auth UI (login · 2FA flow · magic link)
Performance + redundancy + failover architecture	SLA monitoring display

Tech Engineer owns	Product Engineer owns
Deployment (on-prem or cloud)	UAT planning · test execution · sign-off documentation

4. Sprint Plan — 8 Sprints · 16 Weeks · 4 Months

Sprint 1 — Foundation (Weeks 1–2)

Goal: A running project with all integrations connected and the core architecture established. No features delivered yet — everything that makes every subsequent sprint possible.

Owner	Work
Tech Engineer	Project architecture (monorepo · directory structure · CI/CD) · Database design (entity schema · multi-tenant isolation) · Sentra Engine API client (connect · authenticate · test all methods) · Vizrt SDK installation + first renderer connection test · Module registry skeleton · Feed Abstraction Layer interface · Generic event pipeline skeleton
Product Engineer	Requirements lock for Core and ORA · Election results feed API documentation review · Vizrt scene inventory (available scenes · exposed fields · data containers) · Development and staging environment setup · Sprint 2 ticket preparation

Milestone: Sentra Engine connected · Vizrt SDK talking to renderer · Dev environment live

Features: Sentra Engine E1–E12 (12) → **Cumulative: 12**

Sprint 2 — Core: Editorial Chain + Vizrt Integration (Weeks 3–4)

Goal: The editorial pipeline is working end-to-end. A producer can stage a graphic, an editor can approve it, and an operator can fire it to Vizrt. The audit trail records every action.

Owner	Work
Tech Engineer	C1 Producer queue backend · C2 Editor approval backend · C3 Operator take-to-air (Vizrt trigger + audit log) · C4 Reject & revise workflow · C6 Editorial audit trail (immutable log) · C7 Editorial review gate (AI content block) · C8 Vizrt scene binding (data container mapping) · C9 Direct data feed to Vizrt (real-time push) · C10 Viz engine output (renderer interface)
Product Engineer	C5 Live/preview separation UI · Producer queue UI (graphic list · stage button · data form) · Editor approval UI (approve / reject / annotation) · Operator take-to-air UI (fire button · confirmation screen) · QA Sprint 1 infrastructure

Features: C1–C10 (+10) → **Cumulative: 22**

Sprint 3 — Core: Auth + Control Room (Weeks 5–6)

Goal: The platform is secured with full role-based access. The control room dashboard gives operators a live view of everything on air and in the queue.

Owner	Work
Tech Engineer	C20 RBAC backend (role definitions · permission scopes · middleware) · C21 Audit logging (all platform events · tamper-proof) · C22 Multi-tenant architecture (data isolation · tenant-scoped queries) · C24 Broadcast security & auth (JWT · OTP · 2FA · SSO · magic link) · C11 Control Room dashboard backend ·

Owner	Work
Product Engineer	C12 Multi-screen management backend · C13 Operator role assignment backend
	C23 Notification system (in-app + push · configurable per user) · C14 Real-time status monitor UI (on-air indicator · queue depth · next-up preview) · Login and auth UI (JWT · 2FA flow · magic link) · RBAC admin UI (role assignment · permission view) · Control Room dashboard UI (status panels · queue view)

Features: C11–C14, C20–C24 (+11) → **Cumulative: 33**

Sprint 4 — Core: Control Room (cont.) + AI Content + Performance (Weeks 7–8)

Goal: Core is complete. Emergency controls are live. AI-generated content flows through the editorial gate. The platform meets its performance and reliability targets.

Owner	Work
Tech Engineer	C15 Emergency override backend (senior editor clear logic) · C16 Broadcast event log · C17 Auto-generated headline (Sentra Engine call · character-limit aware · editorial queue) · C18 Lower-third caption generation (template-aware · Sentra Engine) · C19 Bilingual broadcast text (Arabic + English · RTL layout) · C25 ≤4 second SLA architecture (message queue · latency instrumentation) · C26–C28 Redundancy + failover (primary/fallback feed switching · Vizrt output failover) · C29 Deployment configuration
	Emergency override UI · Broadcast event log UI (timeline · export) · AI content display UI (headline view · caption edit field) · Bilingual text UI
Product Engineer	

Owner	Work
	(Arabic / English side-by-side) · SLA monitoring display · QA Sprint 2–3 Core features

Milestone: Reson8 Core complete — 29 features, all editorial chain, all security, full Vizrt integration

Features: C15–C19, C25–C29 (+8) → **Cumulative: 41**

Sprint 5 — ORA: System Setup (Weeks 9–10)

Goal: A complete election can be configured in the system. Candidates, parties, constituencies, and results feed are all live. Templates are pre-bound. The system is ready for results night.

Owner	Work
	O1 Election configuration wizard backend (election type · rules engine · seat count) · O2 Candidate database backend (CRUD · bulk import · photo storage) · O3 Party database backend (colours · symbols · leadership) · O4 Constituency mapping backend (geospatial · seat allocation · hierarchy) · O5 Results feed integration (FAL connector · field mapping · validation · health monitor · fallback) · O6 Threshold alert backend (majority · seat milestones · concession triggers) · O8 Pre-election baseline load backend (historical data ingestion · polling feed connector)
Tech Engineer	
	O1 Election wizard UI (step-by-step configuration flow) · O2–O3 Database management UI (candidate/party add · edit · bulk import) · O4 Constituency mapping UI · O6 Threshold alert configuration UI · O7 Vizrt template library binding (bind scene data fields to data containers · assign scenes to event types) · O8
Product Engineer	

Owner	Work
	Baseline load UI (historical upload · polling integration display)

Features: O1–O8 (+8) → **Cumulative: 49**

Sprint 6 — ORA: Live Results (Weeks 11–12)

Goal: Live election results flow from the official feed, through validation, into the editorial queue, and out to Vizrt in under 4 seconds. Every result type — vote count, seat tally, constituency drill-down, comparative — is working.

Owner	Work
Tech Engineer	O9 Real-time vote count pipeline (feed → validate → process → Vizrt push) · O10 Seat tally computation (running totals · majority threshold logic) · O11 Lead/trail indicators (ranking logic · gain/loss vs prior election) · O12 Results by constituency (drill-down data model · aggregation queries) · O13 Progressive results update (% precincts reporting · confidence calculation) · O14 Results validation layer (anomaly detection · hold-and-flag · editor confirmation required) · O15 Comparative results (current vs prior election · swing calculation)
Product Engineer	Vote count display UI (percentage bars · absolute numbers · live update) · Seat tally UI (bar chart · majority threshold line) · Lead/trail UI (ranked list · gain/loss markers) · Constituency drill-down UI (sortable · filterable · breadcrumb navigation) · Progressive results UI (% reporting badge · confidence indicator) · Comparative results UI (side-by-side view) · UAT of Sprint 5 — ORA System Setup

Features: O9–O15 (+7) → **Cumulative: 56**

Sprint 7 — ORA: Interactive Map + Preparations + Breaking (Weeks 13–14)

Goal: The geographic map is live with party colour fills and regional drill-down. Historical and polling data are loaded. Breaking alerts and threshold triggers are wired to the editorial queue. ORA is feature-complete for broadcast night.

Owner	Work
Tech Engineer	O16 Geographic results map backend (map data service · winning-party fill logic · live update) · O17 Regional drill-down (geospatial hierarchy · click-through queries · National → Province → District) · O18 Colour-coded party performance (party database → map fill · automatic) · O23 Historical election data service · O24 Polling data integration backend · O25 Graphics template pre-load verification (all ORA scenes pre-bound · zero-setup test) · O30 Elections breaking feed (filtered breaking stream · severity classification · FLASH integration) · O31 Results threshold alert backend (trigger at configured milestone · editorial queue routing)
Product Engineer	Geographic map UI (colour-filled national map · live update animation) · Regional drill-down UI (click-through · breadcrumb · back navigation) · Historical data display UI · Polling data display UI · Breaking feed UI (alert list · severity badge) · Threshold alert notification UI · UAT of Sprint 6 — Live Results

Features: O16–O18, O23–O25, O30–O31 (+8) → **Cumulative: 64**

Sprint 8 — Integration QA + UAT + Hardening (Weeks 15–16)

Goal: The full platform is tested end-to-end under realistic conditions. Every committed feature passes acceptance criteria. The system is production-ready.

Owner	Work
Tech Engineer	End-to-end SLA test: results feed → editorial queue → Vizrt on screen in ≤4 seconds · Load test: concurrent results feed + multiple simultaneous editors · Security hardening: auth audit · RBAC boundary testing · Feed redundancy test: primary fail → fallback auto-switch · Bug fixes from UAT · Stretch (if time): O19–O22 Entity Profiles backend
Product Engineer	Full UAT execution — all 64 committed features · UAT sign-off documentation · Deployment validation (on-prem or cloud per client) · Demo preparation · Stretch (if time): O19–O22 Entity Profiles UI · O26–O29 Social Sentiment UI

Milestone: R1 — Election-ready broadcast platform

Features: 0 net new (or +8 stretch) → **Cumulative: 64–72**

5. Build-Up Curve — Phase 1

Sprint	Week	Owner doing what	Features Added	Cumulative	Status
S1	2	Tech: architecture + integrations · Product: requirements + environment	12	12	Infrastructure live
S2	4	Tech: editorial	10	22	

Sprint	Week	Owner doing what	Features Added	Cumulative	Status
		pipeline + Vizrt · Product: editorial UI			Editorial chain working
S3	6	Tech: auth + control room · Product: auth UI + control room UI	11	33	Platform secured
S4	8	Tech: AI content + performance · Product: AI UI + QA	8	41	Core complete
S5	10	Tech: ORA feed + databases · Product: ORA config UI + templates	8	49	Election configurable
S6	12	Tech: live results pipeline · Product: results UI + UAT S5	7	56	Results on screen
S7	14	Tech: map + breaking + alerts · Product: map UI + UAT S6	8	64	ORA feature- complete
S8	16	Tech: QA + hardening + stretch · Product: UAT + sign- off + stretch	0–8	64–72	R1 Production- ready

Phase 1 Build-up (■ = 5 features)

Wk 2	■ ■		12	Foundation
Wk 4	■ ■ ■ ■		22	+ Editorial Chain +
Vizrt				
Wk 6	■ ■ ■ ■ ■ ■		33	+ Auth + Control Room
Wk 8	■ ■ ■ ■ ■ ■ ■ ■	◀ Core complete	41	
Wk 10	■ ■ ■ ■ ■ ■ ■ ■ ■ ■		49	+ ORA System Setup
Wk 12	■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■		56	+ ORA Live Results
Wk 14	■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■	◀ ORA complete	64	
Wk 16	■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■	◀ R1 live	64	Production-ready

6. Key Architecture Decisions — Sprint 1

Sprint 1 is the most important sprint of the entire project. The decisions made here determine whether Phases 2 and 3 (ARENA, FLASH, PULSE, ATMOS) add modules quickly or require rework.

The following must be built correctly in Sprint 1:

Decision	What it enables
Module Registry	Adding ARENA, FLASH, PULSE, ATMOS in Phase 2–3 requires zero Core changes
Feed Abstraction Layer	Opta, Bloomberg, weather APIs plug in using the same connector — only configuration differs
Generic Event Pipeline	MATCH_EVENT, MARKET_MOVE, WEATHER_ALERT, BREAKING_SIGNAL all flow through the same chain
Extensible Entity Model	Player, Company, City added in Phase 2–3 without breaking the Candidate/Party schema
Vizrt Template Registry	ARENA, FLASH, PULSE, ATMOS scenes registered at startup — pipeline never hardcodes a scene ID
Shared Sentra Engine Client	One connection, all modules — no reconnection work in Phase 2 or 3

7. Definition of Done – R1

Phase 1 is complete when **all of the following** are confirmed:

- ☐ Full editorial chain tested end-to-end: Producer → Editor → Operator → Vizrt → On screen
 - ☐ Live election results feed ingested, validated, and on screen in ≤ 4 **seconds**
 - ☐ Geographic results map live with correct party colour fills and regional drill-down
 - ☐ Arabic + English bilingual output validated on all graphic types
 - ☐ RBAC verified: Producer cannot approve · Editor cannot take to air · Operator cannot approve
 - ☐ Audit trail records every action (who · what · when) — immutable
 - ☐ Primary feed failure → automatic fallback switch within SLA
 - ☐ Emergency override tested: clears queued graphic instantly
 - ☐ Multi-tenant isolation verified: tenant A cannot access tenant B data
 - ☐ Deployment validated on client infrastructure (on-prem or cloud)
 - ☐ All 64 committed features passing UAT acceptance criteria
 - ☐ UAT sign-off completed by Product Engineer
-

8. Full Platform Timeline – Revised

With a 2-person team, Phases 2 and 3 can no longer be fully parallelised.
Estimated delivery:

Phase	Content	Duration	Cumulative Month
Phase 1	Foundation + Core + ORA Elections	4 months	Month 4

Phase	Content	Duration	Cumulative Month
Phase 2	ARENA Sports + FLASH Breaking News	4 months	Month 8
Phase 3	PULSE Finance + ATMOS Weather + Full QA	3 months	Month 11

Full platform: approximately 11 months with a 2-person team.

To compress the timeline, the most effective lever is adding one senior developer. That restores parallel module development in Phase 2 and 3 and reduces full delivery back to approximately 6–7 months.

ID8 Media · info@id8media.com · Qatar: +974 6626 4422
Reson8 Platform — Phase 1 Execution Plan · June 2026